

Clear Creek ARAP Process

Quarter	Actions
2019 4Q	TAG Meeting #1: <ul style="list-style-type: none"> • Plan process • Risks to agricultural viability • Potential actions to address risks Start literature review
2020 1Q	Complete literature review TAG Meeting #2 (February): <ul style="list-style-type: none"> • Share literature review findings • Largely focus on watershed-scale work Farm visits
2020 2Q	Farm Visits Community Meeting #1 <ul style="list-style-type: none"> • Introduction to ARAP • Brainstorm of strategies and actions Plan team work <ul style="list-style-type: none"> • Technical work • Development of strategies • Plan drafting
2020 3Q	Plan team work continues
2020 4Q	Draft plan available for review (~September) TAG Meeting #3 (October or November) <ul style="list-style-type: none"> • Presentation of Plan elements • Input on Plan Community Meeting #2 <ul style="list-style-type: none"> • Presentation of Plan elements • Input on Plan Target date for Final Plan (December)
2021 1Q	Continued work on and completion of Final Plan if needed